

# FEA PMO Quarterly Report FY2007 Q3 - FY2008 Q3

Agency Name US Department of Commerce

Date 6/20/2007

Reporting Element (EA Completion or EA Usage)	Assessment Criteria	Milestone	Projected Completion Date	Date Completed/ Status	Evidence of Completion
EA Use	EA Change Management and EA Deployment	Implement DOC EA Communications Plan	6/15/2007	6/15/2007	Updated DOC EA Policy, DOC EA Requirements, EA guidance documents
EA Results	IPv6	Update DOC IPv6 transition plan/milestones to reflect recommendations provided in the agency plan evaluations	6/1/2007	6/15/2007	Update delivered with milestones
EA Results	IPv6	Complete/Submit design for core	6/1/2007	6/15/2007	see section 4.5 of IPv6 Transition plan
EA Results	IPv6	Validation of DOC transition scenario	6/1/2007	6/15/2007	see section 1.2.4 of IPv6 Transition plan
EA Results	CPIC Integration	Map Segment Architecture Initiatives to Exhibit 300	9/1/2007		Report identifying the exhibit 300 for each investment in the NOSA segment architecture
EA Use	EA Governance and Program Management	Formalize requirements for EA compliance of IT initiatives	9/1/2007		Formal policy with CIO signature
EA Use	EA Governance and Program Management	Formalize requirement for EA compliance for all IT Initiatives	9/1/2007		Formal policy with CIO signature
EA Results	IPv6	Validation of DOC internet service provider transitions	9/1/2007		Completed test results of capability for all DOC ISPs

# FEA PMO Quarterly Report FY2007 Q3 - FY2008 Q3

Agency Name US Department of Commerce

Date 6/20/2007

Reporting Element (EA Completion or EA Usage)	Assessment Criteria	Milestone	Projected Completion Date	Date Completed/ Status	Evidence of Completion
EA Results	IPv6	Complete DOC IPv6 pilot/test plan - demonstrates provide proof-of-concept for DOC	9/1/2007		Submission of finalized plan
EA Use	EA Change Management and EA Deployment	Develop graphic depicting DOC Enterprise for use in EA and Investment review processes	9/1/2007		Map of DOC Enterprise by Business area and sub-function
EA Use	Segment Architectures	Identify Candidate segments and confirm with OMB Budget contact	9/1/2007		List of segments that will be included in the FY08 EA submission
EA Use	CPIC Integration	Identify requirements for Target EA by analysis of performance metrics	12/1/2007		Update DOC Gap Analysis
EA Results	IPv6	DOC IPv6 backbone network equipment upgrades/replacements complete	12/1/2007		All equipment in place
EA Use	EA Change Management and EA Deployment	Update baseline EA	12/1/2007		Updated DOC Baseline EA
EA Use	EA Change Management and EA Deployment	Pilot EA training session for program managers and other non-architects	12/1/2007		Training class held and training materials available
EA Results	IPv6	Report results of DOC IPv6 pilot/test	3/1/2008		Report & analysis of pilot

# FEA PMO Quarterly Report FY2007 Q3 - FY2008 Q3

**Agency Name US Department of Commerce**

**Date 6/20/2007**

Reporting Element (EA Completion or EA Usage)	Assessment Criteria	Milestone	Projected Completion Date	Date Completed/ Status	Evidence of Completion
EA Use	EA Governance and Program Management	EA update and self assessment including segment architectures	3/1/2008		Update DOC EA and associated artifacts
EA Results	Measuring EA Program Value	Development and execution of EA value measurement plan to demonstrate the value of enterprise architecture (EA) in achieving agency objectives	3/1/2008		Report of value demonstrated in dollars of the use of EA
EA Results	IPv6	DOC IPv6 backbone network capability demonstrations	6/1/2008		Successful demonstration
EA Results	IPv6	DOC network backbone (core) is IPv6 capable	6/1/2008		Network core is enables to use IPv6 in production
EA Use	CPIC Integration	Evaluation of EA compliance of FY2010 IT Initiatives	6/1/2008		reports from the DOC EA Review board for EA compliance of initiatives