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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 
 
Section A: Overview (All Capital Assets) 

1. Date of Submission:  
2. Agency: Department of Commerce 
3. Bureau: National Institute Of Standards And Technology 
4. Name of this Capital Asset: NIST-wide Grant Management Information System 
5. Unique Project (Investment) Identifier: (For IT 
investment only, see section 53. For all other, use agency 
ID system.) 

006-55-04-00-01-7080-00 

6. What kind of investment will this be in FY2009?  (Please 
NOTE: Investments moving to O&M in FY2009, with 
Planning/Acquisition activities prior to FY2009 should not 
select O&M. These investments should indicate their current 
status.) 

Operations and Maintenance 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 
In accordance with the DoC schedule for the consolidation of grant management systems, this investment will be 
transitioned to a Grants Management Center of Excellence or the designated DoC Grants Management system by the end 
of FY09. 
 
The Federal Financial Assistance Management Improvement Act of 1999 (PL 106-107), Section 6(a) requires Federal 
agencies to establish: "a common application and reporting system, including electronic processes wherein a non-Federal 
entity can apply for, manage, and report on the use of funding from multiple Federal programs serving similar purposes 
and administered by different agencies; a common application or set of applications for use in applying for multiple 
Federal financial assistance programs serving similar purposes, administered by different Federal agencies."  Section 
5(a) requires Federal Agencies to develop a plan that: "streamlines and simplifies the application, administrative, and 
reporting procedures for Federal financial assistance programs; demonstrates appropriate agency use, or plans for use, 
of the common application and reporting system; allows applicants to electronically apply for, and report on, the use of 
Federal financial assistance funds; and ensures that recipients of Federal financial assistance provide timely, complete, 
and high quality information in response to Federal reporting requirements." 
 
 
The NIST-wide Grant Management Information System (GMIS) has been designed, developed and fully deployed to: 
"respond to the requirements of the law; respond to the need to more accurately account for federally appropriated 
dollars; respond to the need to provide information at the desktop; and pursue the concept of a 'paperless' 
Government." 
 
GMIS enables an initial Web-based system that captures and allows for the submission of the Federal Financial 
Assistance Application information, as well as accepting applications for Federal Financial Assistance.  The needs 
identification for GMIS occurred in 1999 through a team representing all interested NIST OUs.  GMIS became operational 
in 2002. 
 
As the government-wide Grants.gov system goes into production status, the GMIS will become the NIST backend system 
to the government-wide Grants.gov system and appropriate Web-based aspects of GMIS will be replaced by the 
government-wide Grants.gov system. 
9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 10/18/1999 
10. Did the Project Manager review this Exhibit? Yes 
a. What is the current FAC-P/PM certification level of the 
project/program manager? 

TBD 

12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 
techniques or practices for this project? 

Yes 

      a. Will this investment include electronic assets 
(including computers)? 

Yes 

      b. Is this investment for new construction or major 
retrofit of a Federal building or facility? (answer applicable 
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to non-IT assets only) 
            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

 

            2. If "yes," will this investment meet sustainable 
design principles? 

 

            3. If "yes," is it designed to be 30% more energy 
efficient than relevant code? 

 

13. Does this investment directly support one of the PMA 
initiatives? 

Yes 

      If "yes," check all that apply: Expanded E-Government 
      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 
provider or the managing partner?) 

 

14. Does this investment support a program assessed using 
the Program Assessment Rating Tool (PART)?  (For more 
information about the PART, visit 
www.whitehouse.gov/omb/part.) 

No 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

No 

      b. If "yes," what is the name of the PARTed program?  
      c. If "yes," what rating did the PART receive?  
15. Is this investment for information technology? Yes 
If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 
16-23. 
For information technology investments only: 
16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 2 

17. What project management qualifications does the 
Project Manager have? (per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2007 
agency high risk report (per OMB Memorandum M-05-23) 

No 

19. Is this a financial management system? Yes 
      a. If "yes," does this investment address a FFMIA 
compliance area? 

Yes 

            1. If "yes," which compliance area: Subsection 5 (a) 
            2. If "no," what does it address?  
      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 
NIST-wide Grants Management Information System 
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%) 
Hardware 0 
Software 0 
Services 18 
Other 82 
21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities?

Yes 

23. Are the records produced by this investment 
appropriately scheduled with the National Archives and 
Records Administration's approval? 

Yes 

Question 24 must be answered by all Investments: 
24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 
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Section B: Summary of Spending (All Capital Assets) 
1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 
 

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES  
(REPORTED IN MILLIONS) 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 
 PY-1 and 

earlier PY 2007 CY 2008 BY 2009 
Planning: 0 0 0 0 
Acquisition: 0 0 0 0 
Subtotal Planning & 
Acquisition: 

0 0 0 0 

Operations & Maintenance: 0.116 0.074 0.15 0.22 
TOTAL: 0.116 0.074 0.15 0.22 

Government FTE Costs should not be included in the amounts provided above. 
Government FTE Costs 1.109 0.646 0.665 1.03 
Number of FTE represented 
by Costs: 

4 3 3 4 

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 
 
2. Will this project require the agency to hire additional 
FTE's? 

No 

      a. If "yes," How many and in what year?  
3. If the summary of spending has changed from the FY2008 President's budget request, briefly explain those changes: 
GMIS is being extended beyond its original retirement date of 9/30/2008 because the Department Grants System 
consolidation effort is making slow progress.  The retirement, closeout, and transition costs have been moved from FY08 
to FY09. 
 
Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 
Task Order 

Number 
Type of 

Contract/ 
Task Order

Has the 
contract 

been 
awarded 

(Y/N) 

If so what 
is the date 

of the 
award? If 

not, what is 
the planned 

award 
date? 

Start date 
of 

Contract/ 
Task Order

End date of 
Contract/ 

Task Order

Total Value 
of 

Contract/ 
Task Order 

($M) 

Is this an 
Interagenc

y 
Acquisition

? (Y/N) 

Is it 
performanc

e based? 
(Y/N) 

Competitiv
ely 

awarded? 
(Y/N) 

What, if 
any, 

alternative 
financing 
option is 

being 
used? 
(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 
the 

contract? 
(Y/N) 

Does the 
contract 

include the 
required 

security & 
privacy 

clauses? 
(Y/N) 

Name of CO

CO Contact 
information 
(phone/em

ail) 

Contracting 
Officer 

Certificatio
n Level 
(Level 

1,2,3,N/A) 

If N/A, has 
the agency 
determined 

the CO 
assigned 
has the 

competenci
es and 
skills 

necessary 
to support 

this 
acquisition

? (Y/N) 
SB13410680
298 

Labor Hour Yes 5/15/2006 5/15/2006 5/14/2008 0.074 No Yes Yes NA No Yes  joseph.widdu
p@nist.gov 

Level 2  
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 
The contract total value is below the threshold that requires EVM.  
3. Do the contracts ensure Section 508 compliance? Yes 
      a. Explain why: The Contracting Officer (CO) and the Contracting Officer's 

Technical Representative (COTR), share responsibilities for 
ensuring the procured Information Technology (IT) best meets 
the Section 508 standard while satisfying the technical and 
functional requirements. The Project Manager ensures that 
procured information systems comply with Section 508 
technical standards (36 CFR 1194.21, 1194.26, 1194.31, 
1194.41) and is ultimately responsible for Section 508 
compliance of the total IT solution. 

4. Is there an acquisition plan which has been approved in 
accordance with agency requirements? 

Yes 

      a. If "yes," what is the date? 10/18/1999 
      b. If "no," will an acquisition plan be developed?  
            1. If "no," briefly explain why:  
 
Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 
Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond FY 2009. 
 
Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

2006 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Customer 
Benefit 

Customer 
Training 

Training for new 
users offered 
quarterly for 
Federal Program 
Officers (FPOs) 

2006: 100% 100% 100% 

2006 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Mission and 
Business Results 

Information and 
Technology 
Management 

Information 
Management 

Grants 
information is 
shared across 
organizations for 
use by known 
required parties 
for the 
information 
without 
duplication 

2006: 50% 75% 75% 

2006 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time Decrease in total 
grant processing 
time by the 
electronic 
acceptance of 
grant 
applications 

2006: 32.8% 
Electronic 

25% Electronic 32.8% Electronic

2006 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Technology Effectiveness User Satisfaction All user 
satisfaction 
issues are reised 
through the 
GMIS Users 
Group and are 
addressed and 
resolved through 
upgrades 

2006: GMIS 
User Group 
Satisfied 

GMIS User 
Group Satisfied 

GMIS User 
Group Satisfied 

2007 4.1 Management 
Integration 

Customer 
Results 

Customer 
Benefit 

Customer 
Training 

Training for new 
users offered 

2006: 100% 100% 100% 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

quarterly for 
Federal Program 
Officers (FPOs) 

2007 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Mission and 
Business Results 

Information and 
Technology 
Management 

Information 
Management 

Grants 
information is 
shared across 
organizations for 
use by known 
required parties 
for the 
information 
without 
duplication 

2006: 50% 75% 75% 

2007 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time Decrease in total 
grant processing 
time by the 
electronic 
acceptance of 
grant 
applications 

2006: 32.8% 
Electronic 

50% Electronic 50% Electronic 

2007 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Technology Effectiveness User Satisfaction All user 
satisfaction 
issues are reised 
through the 
GMIS Users 
Group and are 
addressed and 
resolved through 
upgrades 

2006: GMIS 
User Group 
Satisfied 

GMIS User 
Group Satisfied 

GMIS User 
Group Satisfied 

2008 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Customer 
Benefit 

Customer 
Training 

Training for new 
users offered 
quarterly for 
Federal Program 
Officers (FPOs) 

2006: 100% 100% Available on 
October 31, 
2008 

2008 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Mission and 
Business Results 

Information and 
Technology 
Management 

Information 
Management 

Grants 
information is 
shared across 
organizations for 
use by known 
required parties 
for the 
information 
without 
duplication 

2006: 50% 100% Available on 
October 31, 
2008 

2008 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time Decrease in total 
grant processing 
time by the 
electronic 
acceptance of 
grant 
applications 

2006: 32.8% 
Electronic 

60% Electronic Available on 
October 31, 
2008 

2008 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Technology Effectiveness User Satisfaction All user 
satisfaction 
issues are reised 
through the 
GMIS Users 
Group and are 
addressed and 
resolved through 
upgrades 

2006: GMIS 
User Group 
Satisfied 

GMIS User 
Group Satisfied 

Available on 
October 31, 
2008 

2009 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Customer 
Benefit 

Customer 
Training 

Training for new 
users offered 
quarterly for 
Federal Program 
Officers (FPOs) 

2006: 100% 100% Available on 
October 31, 
2009 

2009 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Mission and 
Business Results 

Information and 
Technology 
Management 

Information 
Management 

Grants 
information is 
shared across 
organizations for 
use by known 
required parties 
for the 
information 
without 
duplication 

2006: 50% 100% Available on 
October 31, 
2009 

2009 4.1 Management 
Integration 
Goal: Achieve 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time Decrease in total 
grant processing 
time by the 

2006: 32.8% 
Electronic 

70% Electronic Available on 
October 31, 
2009 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

Organizational 
and 
Management 
Excellence. 

electronic 
acceptance of 
grant 
applications 

2009 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Technology Effectiveness User Satisfaction All user 
satisfaction 
issues are reised 
through the 
GMIS Users 
Group and are 
addressed and 
resolved through 
upgrades 

2006: GMIS 
User Group 
Satisfied 

GMIS User 
Group Satisfied 

Available on 
October 31, 
2009 

 
 
Section E: Security and Privacy (IT Capital Assets only) 
In order to successfully address this area of the business case, each question below must be answered at the system/application 
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security 
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on 
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or 
identifier). 
For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the 
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are 
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and 
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date 
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information 
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the 
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system. 
All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" 
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables 
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and 
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA 
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA). 
The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are 
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is 
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, 
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is 
not yet required to be published. 
Please respond to the questions below and verify the system owner took the following actions: 
1. Have the IT security costs for the system(s) been identified 
and integrated into the overall costs of the investment: 

Yes 

      a. If "yes," provide the "Percentage IT Security" for the 
budget year: 

10 

2. Is identifying and assessing security and privacy risks a part 
of the overall risk management effort for each system 
supporting or part of this investment. 

Yes 

 
 
5. Have any weaknesses, not yet remediated, related to any of 
the systems part of or supporting this investment been 
identified by the agency or IG? 

No 

      a. If "yes," have those weaknesses been incorporated into 
the agency's plan of action and milestone process? 

 

6. Indicate whether an increase in IT security funding is 
requested to remediate IT security weaknesses? 

No 

      a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will 
remediate the weakness. 
 
7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above? 
 
 
Put back the Privacy table information.  PIAs and SORNs are intended for public notification and use. 
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8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 
system? (Y/N) 

(c) Is there at least 
one Privacy Impact 
Assessment (PIA) 
which covers this 

system? (Y/N) 

(d) Internet Link or 
Explanation 

(e) Is a System of 
Records Notice (SORN) 

required for this 
system? (Y/N) 

(f) Internet Link or 
Explanation 

NIST Grants Management 
Information System 

No No This system does not 
contain or process PII. 

No A SORN is not required. 

Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 
why the PIA has not been publicly posted or why the PIA has not been conducted. 
 
Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 
an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 
 
Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 
 
 
Section F: Enterprise Architecture (EA) (IT Capital Assets only) 
In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 
1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 
 
2. Is this investment included in the agency's EA Transition 
Strategy? 

Yes 

      a. If "yes," provide the investment name as identified in 
the Transition Strategy provided in the agency's most recent 
annual EA Assessment. 

NIST-wide Grants Management Information System 

      b. If "no," please explain why? 
 

3. Is this investment identified in a completed (contains a 
target architecture) and approved segment architecture? 

No 

     a. If "yes," provide the name of the segment architecture as 
provided in the agency's most recent annual EA Assessment. 

 

 
4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 
Component 

Name 
Agency 

Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

  Back Office 
Services 

Data 
Management 

Data Exchange   No Reuse 5 

  Back Office 
Services 

Financial 
Management 

Payment / 
Settlement   No Reuse 5 

  Business 
Analytical 
Services 

Reporting Ad Hoc   No Reuse 5 

  Business 
Analytical 
Services 

Reporting Standardized / 
Canned   No Reuse 10 

  Business 
Management 
Services 

Management of 
Processes 

Requirements 
Management   No Reuse 30 

  Business 
Management 
Services 

Organizational 
Management 

Workgroup / 
Groupware   No Reuse 5 

  Business 
Management 
Services 

Supply Chain 
Management 

Ordering / 
Purchasing   No Reuse 5 

  Customer 
Services 

Customer 
Relationship 
Management 

Customer / 
Account 
Management 

  No Reuse 5 

  Digital Asset 
Services 

Knowledge 
Management 

Information 
Retrieval   No Reuse 5 

  Digital Asset 
Services 

Knowledge 
Management 

Information 
Sharing   No Reuse 5 
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4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 
Component 

Name 
Agency 

Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

  Process 
Automation 
Services 

Tracking and 
Workflow 

Process Tracking   No Reuse 15 

  Support Services Search Query   No Reuse 5 
 
     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 
     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 
yes or no, identify the reused service component funded by the other investment and identify the other investment using the 
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 
     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 
component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 
     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 
percentages in the column can, but are not required to, add up to 100%. 
 
5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 
Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 
(i.e., vendor and product 

name) 
Data Exchange Component Framework Data Management Database Connectivity Java Database Connectivity 

(JDBC) 
Ad Hoc Component Framework Presentation / Interface Dynamic Server-Side Display Java Server Pages (JSP) 
Data Exchange Component Framework Presentation / Interface Static Display Hyper Text Markup Language 

(HTML) 
Customer / Account 
Management 

Component Framework Security Certificates / Digital Signatures Digital Certificate 
Authentication 

Ordering / Purchasing Component Framework Security Certificates / Digital Signatures Secure Sockets Layer (SSL) 
Payment / Settlement Service Access and Delivery Access Channels Other Electronic Channels System to System 
Information Sharing Service Access and Delivery Access Channels Web Browser Internet Explorer 
Information Sharing Service Access and Delivery Access Channels Web Browser Mozilla Firefox 
Information Sharing Service Access and Delivery Access Channels Web Browser Netscape Communicator 
Requirements Management Service Access and Delivery Delivery Channels Intranet Exists on separate servers 

accessible for NIST internal 
and external customers 

Workgroup / Groupware Service Access and Delivery Service Requirements Legislative / Compliance Section 508 
Customer / Account 
Management 

Service Access and Delivery Service Requirements Legislative / Compliance Security 

Ordering / Purchasing Service Access and Delivery Service Transport Service Transport Hyper Text Transfer Protocol 
Secure (HTTPS) 

Standardized / Canned Service Interface and 
Integration 

Integration Middleware Database Access: PL/SQL 

Information Sharing Service Interface and 
Integration 

Interoperability Data Format / Classification eXtensible Markup Language 
(XML) 

Query Service Platform and 
Infrastructure 

Database / Storage Database Oracle 

Process Tracking Service Platform and 
Infrastructure 

Delivery Servers Application Servers WebLogic 8 

Ordering / Purchasing Service Platform and 
Infrastructure 

Hardware / Infrastructure Network Devices / Standards Firewall 

Information Retrieval Service Platform and 
Infrastructure 

Hardware / Infrastructure Servers / Computers Enterprise Server 

Process Tracking Service Platform and 
Infrastructure 

Support Platforms Platform Independent Java 2 Platform Enterprise 
Edition (J2EE) 

 
     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 
FEA SRM Components supported by multiple TRM Service Specifications 
     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 
6. Will the application leverage existing components and/or 
applications across the Government (i.e., FirstGov, Pay.Gov, 
etc)? 

No 
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      a. If "yes," please describe. 
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Exhibit 300: Part III: For "Operation and Maintenance" investments ONLY (Steady State) 

 
 
Section A: Risk Management (All Capital Assets) 
Part III should be completed only for investments identified as "Operation and Maintenance" (Steady State) in response to 
Question 6 in Part I, Section A above. 
You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 
risk throughout the investment's life-cycle. 
1. Does the investment have a Risk Management Plan? Yes 
      a. If "yes," what is the date of the plan? 1/27/2006 
      b. Has the Risk Management Plan been significantly 
changed since last year's submission to OMB? 

No 

      c. If "yes," describe any significant changes: 
 
2. If there currently is no plan, will a plan be developed?  
      a. If "yes," what is the planned completion date?  
      b. If "no," what is the strategy for managing the risks? 
 
 
Section B: Cost and Schedule Performance (All Capital Assets) 

1. Was operational analysis conducted? Yes 
      a. If "yes," provide the date the analysis was completed. 7/1/2007 
      b. If "yes," what were the results? 
The GMIS management team regularly performs reviews of the investment's ability to meet customer needs, financial and 
schedule performance, and customer satisfaction.  In addition, the latest review included a study of required functionality of the 
system to meet customer needs until system retirement. 
 
GMIS has been used as the tool to administer all awards administered by the NIST Grants office.  With the automation of these 
interfaces, the grant administration process has been streamlined more efficiently and effectively adding cost savings and value 
to the organization and its clients.  Cost has been reviewed and found to be inline with expectations.  GMIS is expected to retire 
by the end of FY2009, dependent on the Department's progress with the Grants consolidation effort. 
      c. If "no," please explain why it was not conducted and if there are any plans to conduct operational analysis in the future: 
 
2. Complete the following table to compare actual cost performance against the planned cost performance baseline. Milestones 
reported may include specific individual scheduled preventative and predictable corrective maintenance activities, or may be the 
total of planned annual operation and maintenance efforts). 
      a. What costs are included in the reported Cost/Schedule 
Performance information (Government Only/Contractor 
Only/Both)? 

Contractor and Government 

      2.b Comparison of Plan vs. Actual Performance Table: 
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Comparison of Plan vs. Actual Performance Table 
Planned Actual Variance 

Milestone Number Description of 
Milestone Completion Date 

(mm/dd/yyyy) Total Cost($M) Completion Date 
(mm/dd/yyyy) Total Cost($M) Schedule 

(# days)
Cost($M) 

  1 Needs Assessment 8/31/2000 $0.24048 8/31/2000 $0.24048 0 $0 
  2 Develop, Deploy 3/13/2002 $1.069111 3/13/2002 $1.069111 0 $0 
  3 Hardware and Software 

Acquisition 
12/31/2000 $0.218816 12/31/2000 $0.218816 0 $0 

  4 Maintenance and 
Operation 

9/30/2002 $0.5 9/30/2002 $0.565413 0 $-0.065413 

  5 Maintenance and 
Operation 

9/30/2003 $0.5 9/30/2003 $0.390967 0 $0.109033 

  6 Maintenance and 
Operation 

9/30/2004 $0.527474 9/30/2004 $0.527474 0 $0 

  7 Maintenance and 
Operation 

9/30/2005 $0.570862 9/30/2005 $0.57 0 $0.000862 

  8 Maintenance and 
Operation 

9/30/2006 $0.6537 9/30/2006 $0.654 0 $-0.0003 

  9 Maintenance and 
Operation 

9/30/2007 $0.72 9/30/2007 $0.72 0 $0 

  10 Maintenance and 
Operation 

9/30/2008 $0.82     

  11 Needs Assessment to 
Replace 

9/30/2008 $0.4     

 


